
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/29/2002

ESTIMATE SUMMARY 14:47:13

CONTID: C92054         ESTIMATE NO: 0016 PROG 1998

PCN: 92054-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 2 AT UPRR AND SMITH ROAD PERCENT TIME:

PROJECT NO: BRF 002-1(018)                

SH 2 AT UPRR AND SMITH ROAD

NAME OF ROAD: SH 2

PROJECT COUNTIES: DENVER

CONTRACTOR:

PCL CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 03/29/2002 DATE TIME STARTED 11/08/2000

2000 S. COLORADO BLVD.,TOWER TWO, DATE LET 09/21/2000 DATE WORK BEGAN

SUITE 2-500 DATE AWARDED 10/11/2000 DATE TIME STOPPED 05/09/2003

 DATE CONTRACT EXECUTED 11/01/2000 DATE ACCEPTED 05/09/2003

DENVER CO 80222     303-365-6400 DATE NOTICE TO PROCEED 11/08/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,719,799.64 PARTICIPATING $ $ 139,390.43

AWARD PROJECT AMT: 4,271,471.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,090.86

SECURITIES ENCUMBERED 2,090.86

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.44

WORK DAYS

WORK DAYS

73.57%

1,247,638.38

139,390.43

139,390.43

139,390.43

$

$

$

$

3,472,161.26

0.00

3,472,161.26

147,128.11

3,619,289.37

-47,769.24

47,769.24

3,619,289.37

0.00

AMOUNT DUE 3,619,289.37 139,390.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 139,390.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

335.0 TIME ALLOW: 450

ORIG TIME ALLOW: 450
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PCN: 92054-BID    ESTIMATE RUN 03/29/2002

PROJECT: BRF 002-1(018)                ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF STRUCTURE 14.000

2.000

202-00001  
 

16.000

EACH

239.00000 3,824.0016.000

478.00

0010 REMOVAL OF PIPE 100.500

10.000

202-00035  
 

123.000

M   

62.00000 6,851.00110.500

620.00

0015 REMOVAL OF WALL 86.000

0.000

202-00155  
 

86.000

M   

127.00000 10,922.0086.000

0.00

0020 REMOVAL OF MEDIAN COVER 2,609.000

0.000

202-00195  
 

2,609.000

M2  

5.00000 13,045.002,609.000

0.00

0025 REMOVAL OF SIDEWALK 247.500

0.000

202-00200  
 

249.000

M2  

5.25000 1,299.38247.500

0.00

0030 REMOVAL OF CURB AND GUTTER 2,738.000

0.000

202-00203  
 

2,727.000

M   

6.35000 17,386.302,738.000

0.00

0035 REMOVAL OF CONCRETE PAVEMENT 1,462.750

0.000

202-00210  
 

1,577.000

M2  

6.50000 9,507.881,462.750

0.00

0040 *REMOVAL OF ASPHALT MAT 24,054.375

0.000

202-00220  
 

26,291.000

M2  

2.38000 57,249.4124,054.375

0.00

0045 *REMOVAL OF PAVEMENT MARKING 310.100

0.000

202-00250  
 

372.000

M2  

21.65000 6,713.67310.100

0.00

0050 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000

0.000

202-00805  
 

1.000

EACH

4,550.00000 4,550.001.000

0.00

0055 *REMOVAL OF GROUND SIGN 17.000

0.000

202-00810  
 

26.000

EACH

80.00000 1,360.0017.000

0.00
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PCN: 92054-BID    ESTIMATE RUN 03/29/2002

PROJECT: BRF 002-1(018)                ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *REMOVAL OF SIGN PANEL 1.000

0.000

202-00821  
 

3.000

EACH

456.00000 456.001.000

0.00

0065 *REMOVAL OF FLASHING BEACON 1.000

0.000

202-00825  
 

1.000

EACH

455.00000 455.001.000

0.00

0070 *REMOVAL OF FENCE 387.400

0.000

202-01000  
 

389.000

M   

9.45000 3,660.93387.400

0.00

0075 *REMOVAL OF GUARDRAIL TYPE 3 573.400

0.000

202-01130  
 

573.000

M   

16.90000 9,690.46573.400

0.00

0080 REMOVAL OF GUARDRAIL TYPE 4 39.700

0.000

202-01140  
 

40.000

M   

31.00000 1,230.7039.700

0.00

0085 *REMOVAL OF END ANCHORAGE 1.000

0.000

202-01300  
 

1.000

EACH

130.00000 130.001.000

0.00

0090 CLEAN VALVE BOX 1.000

0.000

202-04005  
 

8.000

EACH

810.00000 810.001.000

0.00

0095 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 18,775.500

0.000

203-00060  
 

20,058.000

M3  

5.17000 97,069.3418,775.500

0.00

0100 *POTHOLING 57.500

0.000

203-01597  
 

59.000

HOUR

175.00000 10,062.5057.500

0.00

0105 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

0.000

M3  

3.70000 0.000.000

0.00

0110 FILTER MATERIAL (CLASS A) 10.000

0.000

206-00510  
 

10.000

M3  

80.00000 800.0010.000

0.00
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PCN: 92054-BID    ESTIMATE RUN 03/29/2002

PROJECT: BRF 002-1(018)                ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 TEMPORARY EXCAVATION SUPPORT 1.000

0.000

206-01600  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0120 TOPSOIL 850.000

0.000

207-00205  
 

2,116.000

M3  

10.00000 8,500.00850.000

0.00

0125 EROSION BALES (WEED FREE) 59.000

8.000

208-00011  
 

132.000

EACH

18.00000 1,206.0067.000

144.00

0130 SILT FENCE 564.000

0.000

208-00020  
 

642.000

M   

4.25000 2,397.00564.000

0.00

0135 SEDIMENT REMOVAL AND DISPOSAL 0.600

0.000

208-00100  
 

1.000

L S 

8,000.00000 4,800.000.600

0.00

0140 EROSION CONTROL SUPERVISOR 60.000

6.000

208-00205  
 

100.000

HOUR

15.25000 1,006.5066.000

91.50

0145 RESET STRUCTURE 0.000

0.000

210-00001  
 

0.000

EACH

850.00000 0.000.000

0.00

0150 RESET WATER METER 1.000

0.000

210-00035  
 

1.000

EACH

730.00000 730.001.000

0.00

0155 RESET FIRE HYDRANT 1.000

0.000

210-00050  
 

1.000

EACH

2,100.00000 2,100.001.000

0.00

0160 *RESET GROUND SIGN 5.000

0.000

210-00810  
 

9.000

EACH

86.10000 430.505.000

0.00

0165 *RESET SIGN PANEL 6.000

1.000

210-00815  
 

17.000

EACH

86.10000 602.707.000

86.10
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PCN: 92054-BID    ESTIMATE RUN 03/29/2002

PROJECT: BRF 002-1(018)                ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *RESET CHAIN LINK FENCE 62.000

0.000

210-01050  
 

0.000

M   

68.75000 4,262.5062.000

0.00

0175 ADJUST STRUCTURE 0.000

0.000

210-04000  
 

0.000

EACH

900.00000 0.000.000

0.00

0180 MODIFY MANHOLE 0.000

0.000

210-04015  
 

1.000

EACH

900.00000 0.000.000

0.00

0185 MODIFY STRUCTURE 0.000

0.000

210-04025  
 

1.000

EACH

500.00000 0.000.000

0.00

0190 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

13.000

EACH

385.00000 0.000.000

0.00

0195 *SEEDING (NATIVE) 1.350

0.000

212-00006  
 

2.650

HA  

1,355.00000 1,829.251.350

0.00

0200 *MULCHING (WEED FREE) 1.350

0.000

213-00003  
 

2.540

HA  

1,050.00000 1,417.501.350

0.00

0205 *MULCH TACKIFIER 229.500

0.000

213-00061  
 

415.000

KG  

4.80000 1,101.60229.500

0.00

0210 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

7,100.00000 0.000.000

0.00

0215 *DECIDUOUS TREE (50 MM CALIPER) 0.000

0.000

214-00220  
 

5.000

EACH

410.00000 0.000.000

0.00

0220 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 0.000

0.000

214-00350  
 

45.000

EACH

41.00000 0.000.000

0.00
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PCN: 92054-BID    ESTIMATE RUN 03/29/2002

PROJECT: BRF 002-1(018)                ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 0.000

0.000

214-00506  
 

10.000

EACH

253.00000 0.000.000

0.00

0230 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.792

0.000

250-00010  
 

1.000

L S 

2,025.00000 1,603.800.792

0.00

0235 *MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

0.000

HOUR

38.40000 0.000.000

0.00

0240 *HEALTH AND SAFETY OFFICER 69.000

0.000

250-00110  
 

69.000

HOUR

71.60000 4,940.4069.000

0.00

0245 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 367.900

18.200

403-00720  
 

399.660

T   

91.00000 35,135.10386.100

1,656.20

0250 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 8,413.870

0.000

403-33841  
 

15,701.170

T   

39.40000 331,506.488,413.870

0.00

0255 *EMULSIFIED ASPHALT (SLOW-SETTING) 4,064.000

0.000

411-10255  
 

7,232.000

L   

0.61000 2,479.044,064.000

0.00

0260 *CONCRETE PAVEMENT (150 MM) 0.000

165.800

412-00600  
 

334.200

M2  

30.00000 4,974.00165.800

4,974.00

0265 *CONCRETE PAVEMENT (200 MM) 8.000

0.000

412-00800  
 

8.000

M2  

33.00000 264.008.000

0.00

0270 *CONCRETE PAVEMENT (275 MM) 64.300

0.000

412-01100  
 

64.300

M2  

83.00000 5,336.9064.300

0.00

0275 RIPRAP (300 MM) 40.000

0.000

506-00212  
 

85.000

M3  

40.00000 1,600.0040.000

0.00
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PCN: 92054-BID    ESTIMATE RUN 03/29/2002

PROJECT: BRF 002-1(018)                ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 CONCRETE SLOPE AND DITCH PAVING 1.000

0.000

507-00000  
 

2.000

M3  

340.00000 340.001.000

0.00

0285 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

275.760

T   

97.00000 0.000.000

0.00

0290 450 MM REINFORCED CONCRETE PIPE 740.440

10.000

603-01180  
 

722.000

M   

78.75000 59,097.15750.440

787.50

0290 MATERIAL ALLOWANCE PIPES AND SEALANTS. 0.000

0.000DOL 

11,562.00000 0.000.000

0.00

0295 750 MM REINFORCED CONCRETE PIPE 4.500

0.000

603-01300  
 

5.000

M   

225.00000 1,012.504.500

0.00

0300 960X610 MM REINFORCED CONCRETE PIPE ELLIPTICAL 209.200

0.000

603-02305  
 

209.000

M   

197.15000 41,243.78209.200

0.00

0305 1345X855 MM REINFORCED CONCRETE PIPE ELLIPTICAL 44.500

0.000

603-02420  
 

45.000

M   

287.00000 12,771.5044.500

0.00

0305 MATERIAL ALLOWANCE PIPES 0.000

0.000DOL 

9,922.87000 0.000.000

0.00

0305 MATERIAL ALLOWANCE PIPES 0.500

0.000M   

220.51000 110.260.500

0.00

0310 450 MM REINFORCED CONCRETE END SECTION 2.000

0.000

603-05018  
 

2.000

EACH

595.00000 1,190.002.000

0.00

0315 960X610 MM REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000

0.000

603-05130  
 

1.000

EACH

731.00000 0.000.000

0.00
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PCN: 92054-BID    ESTIMATE RUN 03/29/2002

PROJECT: BRF 002-1(018)                ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0320 1345X855 MM REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000

0.000

603-05142  
 

1.000

EACH

955.00000 955.001.000

0.00

0325 200 MM PLASTIC PIPE 111.000

0.000

603-50008  
 

191.000

M   

49.50000 5,494.50111.000

0.00

0330 INLET TYPE C (2 M) 1.750

0.000

604-00305  
 

3.000

EACH

1,715.00000 3,001.251.750

0.00

0335 INLET TYPE D (2 M) 0.500

0.000

604-00505  
 

1.000

EACH

2,700.00000 1,350.000.500

0.00

0340 INLET TYPE 16 (2 M) 2.550

1.500

604-16005  
 

5.000

EACH

3,100.00000 12,555.004.050

4,650.00

0345 INLET TYPE R  L 1.5 (2 M) 9.400

0.000

604-19105  
 

12.000

EACH

3,050.00000 28,670.009.400

0.00

0345 MATERIAL ALLOWANCE INLETS TYPE R 0.000

0.000DOL 

4,978.00000 0.000.000

0.00

0350 INLET TYPE R SPECIAL (2 M) 2.700

0.000

604-19405  
 

3.000

EACH

3,330.00000 8,991.002.700

0.00

0355 INLET TYPE R SPECIAL (4 M) 0.500

0.000

604-19410  
 

1.000

EACH

4,900.00000 2,450.000.500

0.00

0360 MANHOLE SLAB BASE (2 M) 1.400

0.000

604-30005  
 

2.000

EACH

2,680.00000 3,752.001.400

0.00

0365 MANHOLE SLAB BASE (4 M) 1.400

0.000

604-30010  
 

2.000

EACH

2,700.00000 3,780.001.400

0.00
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PCN: 92054-BID    ESTIMATE RUN 03/29/2002

PROJECT: BRF 002-1(018)                ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0370 *GUARDRAIL TYPE 3 (3810 MM POST SPACING) 0.000

0.000

606-00302  
 

0.000

M   

47.00000 0.000.000

0.00

0375 *GUARDRAIL TYPE 7 (SPECIAL) 41.000

0.000

606-00705  
 

83.000

M   

180.00000 7,380.0041.000

0.00

0380 *END ANCHORAGE TYPE 3G 1.000

0.000

606-01370  
 

2.000

EACH

900.00000 900.001.000

0.00

0385 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

1.000

EACH

1,625.00000 0.000.000

0.00

0390 *FENCE (TEMPORARY) 166.000

0.000

607-11580  
 

166.000

M   

16.15000 2,680.90166.000

0.00

0395 *FENCE CHAIN LINK (1200 MM) 0.000

0.000

607-53148  
 

367.000

M   

27.30000 0.000.000

0.00

0400 *CONCRETE SIDEWALK 1,770.070

300.400

608-00000  
 

2,657.700

M2  

32.80000 67,911.422,070.470

9,853.12

0405 *CONCRETE CURB RAMP 57.900

8.600

608-00010  
 

65.000

M2  

70.85000 4,711.5266.500

609.31

0410 *CURB AND GUTTER TYPE 2 (SECTION I-B) 205.200

0.000

609-21010  
 

205.000

M   

43.50000 8,926.20205.200

0.00

0415 *CURB AND GUTTER TYPE 2 (SECTION II-B) 967.200

237.000

609-21020  
 

1,555.000

M   

46.65000 56,175.931,204.200

11,056.05

0420 *CURB TYPE 4 (SECTION B) 0.000

0.000

609-40010  
 

1,266.000

M   

64.15000 0.000.000

0.00
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PCN: 92054-BID    ESTIMATE RUN 03/29/2002

PROJECT: BRF 002-1(018)                ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0425 *MEDIAN COVER MATERIAL (DECORATIVE) 0.000

0.000

610-00010  
 

2,286.000

M2  

53.00000 0.000.000

0.00

0430 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

37.000

EACH

20.00000 0.000.000

0.00

0435 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

7.000

EACH

26.00000 0.000.000

0.00

0440 *75 MM ELECTRICAL CONDUIT 435.000

0.000

613-00300  
 

495.000

M   

39.25000 17,073.75435.000

0.00

0445 *50 MM ELECTRICAL CONDUIT (PLASTIC) 713.300

0.000

613-01200  
 

747.000

M   

31.25000 22,290.63713.300

0.00

0450 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

5,250.00000 0.000.000

0.00

0455 *LIGHT STANDARD METAL (10.7 METER) 0.000

0.000

613-34350  
 

16.000

EACH

2,320.00000 0.000.000

0.00

0455 MATERIAL ALLOWANCE LIGHT STD (10.7). 16.000

0.000EACH

1,384.00000 22,144.0016.000

0.00

0460 *LIGHT STANDARD FOUNDATION 3.000

0.000

613-40010  
 

16.000

EACH

560.00000 1,680.003.000

0.00

0460 MATERIAL ALLOWANCE LIGHT STD FOUNDATION. 13.000

0.000EACH

240.00000 3,120.0013.000

0.00

0465 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

0.000

613-70250  
 

29.000

EACH

980.00000 0.000.000

0.00



CONTID: C92054         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 92054-BID    ESTIMATE RUN

PROJECT: BRF 002-1(018)                ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0465 MATERIAL ALLOWANCE 250W 29.000

0.000EACH

729.10000 21,143.9029.000

0.00

0470 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 0.000

0.000

613-72150  
 

4.000

EACH

1,230.00000 0.000.000

0.00

0470 MATERIAL ALLOWANCE 150 W.FIXTURE & LAMPS. 4.000

0.000EACH

663.50000 2,654.004.000

0.00

0475 *SIGN PANEL (CLASS I) 2.270

0.000

614-00011  
 

5.000

M2  

220.00000 499.402.270

0.00

0480 *SIGN PANEL (CLASS III) 13.000

0.000

614-00013  
 

13.000

M2  

275.00000 3,575.0013.000

0.00

0485 *TIMBER SIGN POST 89X89 MM 22.750

2.850

614-00044  
 

57.000

M   

50.00000 1,280.0025.600

142.50

0490 *STEEL SIGN POST (W 150X22) 18.000

0.000

614-00615  
 

18.000

M   

165.00000 2,970.0018.000

0.00

0495 *CONCRETE FOOTING (TYPE 2) 4.000

0.000

614-03002  
 

4.000

EACH

810.00000 3,240.004.000

0.00

0500 IMPACT ATTENUATOR (QUADGUARD) 1.000

0.000

614-85115  
 

1.000

EACH

12,500.00000 12,500.001.000

0.00

0505 DN400 DUCTILE IRON PIPE 55.000

0.000

619-06160  
 

55.000

M   

292.00000 16,060.0055.000

0.00

0510 DN300 GATE VALVE 1.000

0.000

619-75096  
 

1.000

EACH

1,490.00000 1,490.001.000

0.00
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PCN: 92054-BID    ESTIMATE RUN 03/29/2002

PROJECT: BRF 002-1(018)                ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0515 *CONSTRUCTION SURVEYING 0.770

0.000

625-00000  
 

1.000

L S 

55,000.00000 42,350.000.770

0.00

0520 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

287,545.49000 287,545.491.000

0.00

0525 PUBLIC INFORMATION SERVICES 0.700

0.000

626-01000  
 

1.000

L S 

750.00000 525.000.700

0.00

0530 *THERMOPLASTIC PAVEMENT MARKING 100.700

0.000

627-00002  
 

194.600

M2  

21.75000 2,190.23100.700

0.00

0535 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 343.000

12.000

627-00012  
 

355.000

L   

23.90000 8,484.50355.000

286.80

0540 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1.000

0.000

627-01000  
 

125.000

M2  

97.95000 97.951.000

0.00

0545 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000

0.000

627-02000  
 

31.000

M2  

97.50000 0.000.000

0.00

0550 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

12.000

EACH

152.00000 0.000.000

0.00

0555 *SURVEY MONUMENT (TYPE 5) 0.000

0.000

629-01005  
 

0.000

EACH

152.00000 0.000.000

0.00

0560 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

0.000

EACH

405.00000 0.000.000

0.00

0565 *FLAGGING 851.750

0.000

630-00000  
 

1,073.000

HOUR

22.20000 18,908.85851.750

0.00
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PCN: 92054-BID    ESTIMATE RUN 03/29/2002

PROJECT: BRF 002-1(018)                ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0570 *TRAFFIC CONTROL SUPERVISOR 288.000

0.000

630-00002  
 

108.000

DAY 

293.50000 84,528.00288.000

0.00

0575 *UNIFORMED TRAFFIC CONTROL 42.000

0.000

630-00003  
 

64.000

HOUR

55.25000 2,320.5042.000

0.00

0580 *TRAFFIC CONTROL INSPECTION 250.000

0.000

630-00007  
 

250.000

DAY 

81.00000 20,250.00250.000

0.00

0585 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.500

0.000

630-80335  
 

5.000

EACH

205.00000 512.502.500

0.00

0590 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000

0.000

630-80341  
 

31.000

EACH

75.75000 1,136.2515.000

0.00

0595 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.500

0.000

630-80342  
 

52.000

EACH

121.00000 3,085.5025.500

0.00

0600 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000

0.000

630-80343  
 

12.000

EACH

255.00000 1,530.006.000

0.00

0605 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 7.000

0.000

630-80344  
 

14.000

M2  

405.00000 2,835.007.000

0.00

0610 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.500

0.000

630-80358  
 

3.000

EACH

1,515.00000 2,272.501.500

0.00

0615 *PORTABLE MESSAGE SIGN PANEL 53.000

0.000

630-80359  
 

59.000

DAY 

202.00000 10,706.0053.000

0.00

0620 *DRUM CHANNELIZING DEVICE 70.500

43.000

630-80360  
 

227.000

EACH

71.00000 8,058.50113.500

3,053.00
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PCN: 92054-BID    ESTIMATE RUN 03/29/2002

PROJECT: BRF 002-1(018)                ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0625 CONCRETE BARRIER (TEMPORARY) 629.250

0.000

630-80370  
 

1,259.000

M   

13.10000 8,243.17629.250

0.00

0630 *TRAFFIC CONE 150.000

0.000

630-80380  
 

300.000

EACH

16.25000 2,437.50150.000

0.00

0635 IMPACT ATTENUATOR (TEMPORARY) 1.500

0.000

630-85010  
 

3.000

EACH

9,500.00000 14,250.001.500

0.00

0640 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0645 F/A ASPHALT PAVEMENT INCENTIVE ROADWAY SMOOTHNESS 0.000

0.000

700-70012  
 

-601.050

F A 

1.00000 0.000.000

0.00

0650 F/A ON-THE-JOB TRAINEE 938.400

0.000

700-70020  
 

1,400.200

EACH

1.00000 938.40938.400

0.00

0655 F/A OJT PILOT 2,100.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 2,100.002,100.000

0.00

0660 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-13,823.670

F A 

1.00000 0.000.000

0.00

0665 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0670 F/A RAILROAD FLAGGING 121,842.380

0.000

700-70042  
 

49,211.160

F A 

1.00000 121,842.38121,842.380

0.00

0885 ADDED ITEM (METER)/ REMOVAL OF BOX CULVERT 15.000

0.000

900-00012  
 

30.000

M   

140.00000 2,100.0015.000

0.00
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PCN: 92054-BID    ESTIMATE RUN 03/29/2002

PROJECT: BRF 002-1(018)                ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0905 ADDED ITEM (LUMP SUM)/ EXTENDED CONDUIT FOR THE RAMP 
MSE WALL TO THE INLET.

1.000

0.000

900-00014  
 

1.000

L S 

278.85000 278.851.000

0.00

0920 GDRAIL TY 3 (1905 MM) ADDED ITEM. 151.000

0.000

606-00301  
 

254.000

M   

63.53000 9,593.03151.000

0.00

0925 ADDED ITEM (EACH)/ NEW SIGNS FOR THE RESTAURENT,AND 
GAS STATION.

5.000

0.000

900-00007  
 

5.000

EACH

878.00000 4,390.005.000

0.00

0930 ADDED ITEM (LUMP SUM)/ INLET 123 IS NOT TABULATED ON 
THE PLAN.IT IS TYPE R SPECIAL.

0.900

0.000

900-00014  
 

1.000

L S 

8,068.00000 7,261.200.900

0.00

0935 ADDED ITEM (LUMP SUM)/ ADDITIONAL MODIFY MANHOLE. 0.750

0.000

900-00014  
 

1.000

L S 

1,645.00000 1,233.750.750

0.00

0940 ADDED ITEM (LUMP SUM)/ EXTRA WORK FOR THE WATER LINE 1.000

0.000

900-00014  
 

1.000

L S 

23,210.00000 23,210.001.000

0.00

0950 ADDED ITEM (LUMP SUM)/ CONCRETE FOOTER WALL AT SMITH 
RD.

0.000

0.000

900-00014  
 

1.000

L S 

4,850.00000 0.000.000

0.00

0955 ADDED ITEM (LUMP SUM)/ BI LANDSCAPING 0.000

0.000

900-00014  
 

1.000

L S 

5,650.00000 0.000.000

0.00

0960 ADDED ITEM (LUMP SUM)/ GAS TANK ENTRANCE 0.000

0.000

900-00014  
 

1.000

L S 

3,900.00000 0.000.000

0.00

0965 ADDED ITEM (SQUARE METER)/ EROSION BLANKET 0.000

0.000

900-00022  
 

3,105.400

M2  

2.31000 0.000.000

0.00
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PCN: 92054-BID    ESTIMATE RUN 03/29/2002

PROJECT: BRF 002-1(018)                ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0970 ADDED ITEM (LUMP SUM)/ CHANGING PHASES FROM 3 TO 2 BY 
WAY OF TEMPORARY BRIDGE

0.000

0.000

900-00014  
 

1.000

L S 

207,845.24000 0.000.000

0.00

CAT 1,839,682.5038,488.082,731,004.91CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-17-XX BID ITEMS 

0685 *REMOVAL OF BRIDGE 2.000

0.000

202-00400  
 

2.000

EACH

20,000.00000 40,000.002.000

0.00

0690 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

24,000.00000 24,000.001.000

0.00

0695 STRUCTURE EXCAVATION 12,237.000

100.000

206-00000  
 

12,337.000

M3  

3.70000 45,646.9012,337.000

370.00

0700 *STRUCTURE BACKFILL (CLASS 1) 11,679.000

1,428.500

206-00100  
 

14,354.000

M3  

21.50000 281,811.2513,107.500

30,712.75

0705 *MECHANICAL REINFORCEMENT OF SOIL 5,515.000

1,236.000

206-00360  
 

6,895.000

M3  

7.30000 49,282.306,751.000

9,022.80

0710 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000

T   

39.40000 0.000.000

0.00

0715 DYNAMIC LOAD TESTING 1.000

0.000

502-02000  
 

1.000

L S 

5,050.00000 5,050.001.000

0.00

0720 *STEEL PILING (HP 360X132) 497.200

0.000

502-11489  
 

497.000

M   

119.25000 59,291.10497.200

0.00

0720 MATERIAL ALLOWANCE PILIING 0.000

0.000DOL 

32,912.00000 0.000.000

0.00
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PCN: 92054-BID    ESTIMATE RUN 03/29/2002

PROJECT: BRF 002-1(018)                ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:13

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-XX BID ITEMS 

0725 *DRILLED CAISSON (600 MM) 11.000

0.000

503-00024  
 

11.000

M   

292.50000 3,217.5011.000

0.00

0730 *DRILLED CAISSON (1050 MM) 4.500

0.000

503-00042  
 

5.000

M   

412.75000 1,857.384.500

0.00

0735 *BLOCK FACING 949.600

219.500

504-04410  
 

1,189.000

M2  

155.00000 181,210.501,169.100

34,022.50

0735 MATERIAL ALLOWANCE BLOCKS 0.000

0.000DOL 

77,518.00000 0.000.000

0.00

0740 CONCRETE SLOPE AND DITCH PAVING 9.400

3.700

507-00000  
 

17.000

M3  

340.00000 4,454.0013.100

1,258.00

0745 BRIDGE DRAIN 2.000

0.000

513-00600  
 

4.000

EACH

500.00000 1,000.002.000

0.00

0750 *WATERPROOFING (MEMBRANE) 868.000

0.000

515-00120  
 

1,540.000

M2  

8.55000 7,421.40868.000

0.00

0755 BRIDGE EXPANSION DEVICE (0-100 MM) 36.000

0.000

518-01004  
 

54.000

M   

350.00000 12,600.0036.000

0.00

0755 MATERIAL ALLOWANCE EXP.DEVICE 0.000

0.000DOL 

15,120.00000 0.000.000

0.00

0755 MATERIAL ALLOWANCE EXPANSION DEVICE 18.000

0.000M   

280.00000 5,040.0018.000

0.00

0760 *CONCRETE CLASS B 51.200

10.400

601-01000  
 

61.600

M3  

537.00000 33,079.2061.600

5,584.80
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PCN: 92054-BID    ESTIMATE RUN 03/29/2002

PROJECT: BRF 002-1(018)                ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:13

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-XX BID ITEMS 

0765 CONCRETE CLASS B (BRIDGE) 54.300

41.700

601-01040  
 

96.000

M3  

294.00000 28,224.0096.000

12,259.80

0770 CONCRETE CLASS D 46.200

0.000

601-03000  
 

92.500

M3  

268.20000 12,390.8446.200

0.00

0775 CONCRETE CLASS D (BRIDGE) 427.500

0.000

601-03040  
 

646.300

M3  

412.00000 176,130.00427.500

0.00

0775 MATERIAL ALLOWANCE DECK PANELS. 0.000

0.000DOL 

13,618.00000 0.000.000

0.00

0775 MATERIAL ALLOWANCE DECK PANELS 0.000

0.000M3  

33.05000 0.000.000

0.00

0780 CLASS 5 FINISH 495.400

0.000

601-40200  
 

811.000

M2  

6.05000 2,997.17495.400

0.00

0785 *REINFORCING STEEL (EPOXY COATED) 45,750.000

5,847.000

602-00020  
 

71,019.000

KG  

1.10000 56,756.7051,597.000

6,431.70

0790 *BRIDGE RAIL TYPE 7 (SPECIAL) 92.500

0.000

606-10705  
 

113.000

M   

195.00000 18,037.5092.500

0.00

0795 *FENCE CHAIN LINK (SPECIAL) (1150 MM) 28.000

0.000

607-53005  
 

124.000

M   

128.40000 3,595.2028.000

0.00

0800 *FENCE CHAIN LINK (SPECIAL) (2300 MM) 192.000

0.000

607-53005  
 

192.000

M   

224.80000 43,161.60192.000

0.00

0805 *19 MM ELECTRICAL CONDUIT 20.800

0.000

613-00075  
 

31.000

M   

21.00000 436.8020.800

0.00
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PCN: 92054-BID    ESTIMATE RUN 03/29/2002

PROJECT: BRF 002-1(018)                ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:13

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-XX BID ITEMS 

0810 *50 MM ELECTRICAL CONDUIT 216.600

0.000

613-00200  
 

427.000

M   

27.25000 5,902.35216.600

0.00

0815 *75 MM ELECTRICAL CONDUIT 97.800

0.000

613-00300  
 

98.000

M   

39.25000 3,838.6597.800

0.00

0820 *PRESTRESSED CONCRETE I (BT1830) 481.000

0.000

618-00172  
 

818.000

M   

335.50000 161,375.50481.000

0.00

0820 MATERIAL ALLOWANCE PRESTRESS GIRDER 0.000

0.000DOL 

225,535.00000 0.000.000

0.00

0820 MATERIAL ALLOWANCE PRESTRESS GIRDERS 337.000

0.000M   

275.71500 92,915.96337.000

0.00

0890 *ADDED ITEM (LUMP SUM)/ ADDITIONAL SPLICING AS 
DIRECTED BY STAFF BRIDGE.

1.250

0.000

900-00014  
 

1.250

L S 

12,698.00000 15,872.501.250

0.00

0895 *ADDED ITEM (LUMP SUM)/ SPLICE PLATES ON H-PILES 0.000

0.000

900-00014  
 

0.000

L S 

5,796.00000 0.000.000

0.00

0900 ADDED ITEM (LUMP SUM)/ REMOVAL OF BLAST PLATE FROM 
BRIDGE.

1.000

0.000

900-00014  
 

1.000

L S 

6,251.72000 6,251.721.000

0.00

0910 CONC CL D (BRIDGE) PRICE REDUCTION FOR CLASS "D" 
CONCRETE

0.000

0.000

601-03040  
 

1.000

M3  

262.84000 0.000.000

0.00

0915 CONC CL D (BRIDGE) -9.715

0.000

601-03040  
 

-9.715

M3  

412.00000 -4,002.58-9.715

0.00

CAT 1,378,845.4499,662.351,587,821.58CURRENT AMT0300 $ $ $
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PCN: 92054-BID    ESTIMATE RUN 03/29/2002

PROJECT: BRF 002-1(018)                ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:13

CUMULATIVE
AMOUNT

CAT NO0310 WALL STRUCTURE E-17-AT BID ITEMS 

0825 STRUCTURE EXCAVATION 1,289.000

0.000

206-00000  
 

1,289.000

M3  

3.70000 4,769.301,289.000

0.00

0830 STRUCTURE BACKFILL (CLASS 1) 2,069.000

0.000

206-00100  
 

2,069.000

M3  

21.50000 44,483.502,069.000

0.00

0835 MECHANICAL REINFORCEMENT OF SOIL 1,151.000

0.000

206-00360  
 

1,151.000

M3  

7.30000 8,402.301,151.000

0.00

0840 *SHORING (AREA I) 1.000

0.000

206-01750  
 

1.000

L S 

185,750.00000 185,750.001.000

0.00

0845 BLOCK FACING 368.000

0.000

504-04410  
 

368.000

M2  

155.00000 57,040.00368.000

0.00

0850 CONCRETE CLASS B 14.500

0.000

601-01000  
 

14.500

M3  

537.00000 7,786.5014.500

0.00

0855 CONCRETE CLASS D 120.500

0.000

601-03000  
 

120.500

M3  

268.20000 32,318.10120.500

0.00

0860 CLASS 5 FINISH 54.000

0.000

601-40200  
 

89.000

M2  

6.05000 326.7054.000

0.00

0865 REINFORCING STEEL (EPOXY COATED) 12,450.000

0.000

602-00020  
 

12,450.000

KG  

1.10000 13,695.0012,450.000

0.00

0945 ADDED ITEM (LUMP SUM)/ GAS STATION DRAIN. 0.000

1.000

900-00014  
 

1.000

L S 

1,240.00000 1,240.001.000

1,240.00

CAT 355,811.401,240.00356,023.15CURRENT AMT0310 $ $ $
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PCN: 92054-BID    ESTIMATE RUN 03/29/2002

PROJECT: BRF 002-1(018)                ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:13

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0870 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

21,000.00000 21,000.001.000

0.00

0875 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

23,000.00000 23,000.001.000

0.00

0880 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

950.00000 950.001.000

0.00

CAT 44,950.000.0044,950.00CURRENT AMT0400 $ $ $

$ 3,619,289.34139,390.43$4,719,799.64$CURRENT AMTPROJECT TOTAL


